

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 July 2026
Team ID	
Project Name	Cosmetic Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect the Cosmetics.xlsx dataset for analysis.	2	High	Rohini Maddineni
Sprint-1		USN-2	Import the dataset into Tableau Public.	1	High	Rohini Maddineni
Sprint-1	Data Preparation	USN-3	Verify data quality by checking missing values and duplicates.	2	High	Rohini Maddineni
Sprint-1		USN-4	Create the calculated field All Skin Types .	3	High	Rohini Maddineni
Sprint-1		USN-5	Validate data consistency and prepare it for visualization.	2	Medium	Rohini Maddineni
Sprint-2	Data Visualization	USN-6	Create charts to analyze brands, categories, prices, and rankings.	3	High	Rohini Maddineni
Sprint-2	Dashboard Development	USN-7	Design KPI cards and interactive dashboard.	5	High	Rohini Maddineni
Sprint-2		USN-8	Add interactive filters for Brand and Category.	2	Medium	Rohini Maddineni
Sprint-2	Story Development	USN-9	Create Tableau Story using dashboard insights.	3	Medium	Rohini Maddineni
Sprint-2	Dashboard Publishing	USN-10	Publish the dashboard on Tableau Public.	2	Medium	Rohini Maddineni
Sprint-2	Documentation	USN-11	Prepare project documentation and final report.	3	High	Rohini Maddineni

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	28 June 2026	03 July 2026	10	03 July 2026
Sprint-2	18	6 Days	04 July 2026	09 July 2026	18	09 July 2026

Velocity:


Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \text{sprint duration/velocity}$$

$$= 28/2 = 14 \text{ Story Points per Sprint}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>